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• Clarify the Limited Scope approach

– What is it?

– How is it different from the standard 

delivery  process?delivery  process?

– What type of projects should use it?

• Show you where to get guidance

• Answer Frequently Asked Questions



• Effectively administer the planning and 

design of proposed projects with minimal 

impactsimpacts

• Provide a customized platform of the 

standardized Concept Development Phase

• Eliminate non-applicable activities and 

deliverables



• Tailored for proposed projects with minimal 

impacts

• Established or set up specifically for • Established or set up specifically for 

proposed projects that fit a certain criteria

• Validates the assumptions as opposed to 

determining the solution

• Mostly generated from NJDOT Management 

Systems



• Pavement resurfacing (Mill X, Pave X + 1)

• Bridge deck/superstructure replacement

No  ROW, Access, ITS • No  ROW, Access, ITS 

• No utility relocation

• Design Exception may be needed for bridge 

deck/superstructure replacement

• Categorical Exclusion Document 





3-6 months vs. 24 months

49 activities vs.     95 activities49 activities vs.     95 activities





• Clear understanding of what Limited 

Scope is

• FHWA concurrence

• Appropriate project customization• Appropriate project customization

• The right people at SME Field Inventory/ 

Core Group meeting to make decisions for 

the proposed project



• Pavement checklist and Bridge checklist 

identifies what needs to be addressed 

• Filled out with info obtained during the 

field trip and supplemented with SME field trip and supplemented with SME 

input

• Helps verify applicability of Limited 

Scope approach



• Mill X” / Pave X” + 1”

• Done to extend the service life of 
the pavement by 10 yearsthe pavement by 10 years

• Greater than 1” throughout project 
limits is not limited scope

• Per the Design Exception policy











• Multi-Solicitation for Bridge 

Deck/Superstructure Replacement

• One upcoming solicitation• One upcoming solicitation



• Why was a Limited Scope developed?

• Does FHWA concur with the CD Limited Scope approach?

• Are bridge decks/superstructure and pavement resurfacing • Are bridge decks/superstructure and pavement resurfacing 

projects the only types of limited scope projects?

• Can you combine two types of limited scope projects?

• Can I further customize the CD Limited Scope schedule and 

scope?

• Is the Complete Streets Policy applicable on limited scope 

projects?



• Do Federal ADA requirements need to be met on Limited 

Scope projects?

• When are design exceptions required?• When are design exceptions required?

• Does funding type dictate the process used?

• Why do I have to fill out the checklist?

• Have projects been completed under the CD Limited Scope 

process?

• Can a task order be used to perform CD Limited Scope?

• Do we need CPC approval to enter PE?



• What happens if during CD it is determined that the 

project is not limited scope?

• Where do I get additional Project Delivery Process • Where do I get additional Project Delivery Process 

Guidance?

• Why do I need to go back to the website to get a new 

checklist?

• Will there be a PE Limited Scope and FD Limited 

Scope delivery process?



• Was this training helpful?

• Do you have any further questions regarding CD 

Limited Scope?Limited Scope?


